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Subject FYI - Tentative Schedule for VB/170 Residential Cleanup 
Completion 

This is an update ofthe schedule to complete the residential soil cleanup at the VB/170 Site (OU-1): 

June 15: Mail "Last Chance for Sampling Letter" to unresponsive residential property owners 

June 22 - July 15: EPA attempt to contact unresponsive residential property owners 

July 23: Complete residential property soil sampling for all properties which access is obtained 

Aug 10: Complete restoration agreements for all remaining properties with access for soil cleanup 

Aug 31: Complete Soil Cleanup 

Sept.: Final Community Working Group Meeting, Community Celebration (date to be determined) 

Sept 30: Complete Lead Based Paint Abatement 

Oct.: Media Event for Completion of Residential Soil Cleanup (date to be determined) 

Note that the community health program portion of the remedial action will continue through Sept, 2007. 
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